Proposed Project Timeline

Please include:
-short summary of the proposed timeline
-a figure (excel spreadsheet) to visualize the project timeline
-notes detailing the different parts of the timeline

Example:
The first 3 months of the project will be devoted to research preparation, including ethical approval, experimental design, piloting, and participant recruitment. This project will be administered through the Psychology department student study participation system (SONA Systems), general university recruitment, and subject-specific recruitment over the course of 5 months. Impact activities will be conducted in parallel to experimentation. 2 months will be dedicated to writing and dissemination. This project will take a total of 10 months (see timeline below). 
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gather materials, code experiments, write ethics, gain ethical approval
work out the bugs in the tests, pilot all tests

testing 104 participants over 3 months (~35 p.m.)

testing 78 participants over 2 months (39 p.m.)

testing 78 participants over 2 months (39 p.m.)

Exp.3 will only be conducted if we obtain evidence of creativity priming in
exp.1 or exp.2. Therefore, it will not overlap exp.1 or 2 experimentation
time.

we will re-establish contact with St Bede's regardless of how the initial
tests come out - in the worst case (null results), we will provide important
impact activities to a school that has already helped us in the past (PhD
study) and importantly keep a good rapport with the local community.

public engagement and academic writing (pre-registration, etc.) will take
place throughout the life of the grant, but 2 months will be dedicated to
completing data analysis and submitting our findings to international
peer-reviewed journals.




